BUILD FOUNDATION — USER JOURNEYS & BACKLOG

Web Accessibility POC & Phase 2 — User Journeys & User-Story Backlog

The detailed, evidence-based user journeys that fulfil the accessibility POC and Phase 2 scope inside the AI-First SDLC Platform — greenfield and brownfield, full shift-left across design → build → review → test → remediation → gate → deploy — plus the derived user-story backlog the build plan will turn into tasks.

Prepared by: Senior AI/ML Engineering Team, Edvensoft
Grounded in: agents 05 / 08 / 09 / 09b, onboarding agent, Master Build Blueprint, AGENTS.md, Phase-2 Build Spec
Scope: POC + Phase 2 • Greenfield + Brownfield • Full shift-left
Date: August 2026 • **Classification:** Confidential • Feeds: the Build Plan & Tasks

1. How to read this document, and what it is grounded in

This document finalises the **user journeys** for building the accessibility POC and Phase 2 into the platform. It is written so the next step — the build plan and tasks — drops straight out of it. Every journey maps to real platform constructs (phases, agents, capabilities, artifacts, gates) that we verified in the source, so nothing here is invented.

1.1 Evidence base (verified in the connected repo)

Platform construct we build on	Where it is in the code / docs
Design-time accessibility (WCAG spec + per-criterion table + contrast)	UX Design agent (05): Step 5a contrast, Step 7 Accessibility Requirements, produces `docs/ux/ACCESSIBILITY.md`
Review-time accessibility (code checks vs the a11y spec)	Code Review agent (08): Step 11 “Frontend Fidelity & Accessibility Review”
Test-time accessibility (axe-core WCAG scan, keyboard, defects)	Testing agent (09): Step 9; severity mapping; defect loopback
Live-app capture + a11y tree + script generation	Test-Automation agent (09b): Playwright MCP snapshots
Brownfield onboarding (discover → assess → register → gap-fill → resume)	Onboarding agent (00): Step 0 scope, Step 1 discovery, Step 2 phase-completion assessment
a11y (WCAG) gate; defect loopback; eval harness	Blueprint concerns PG21, PG11, PG24
07↔08 remediation loop (auto-fix); merge gate; companion worktree	Phase-2 Build Spec §5; gate roles `tech_lead` / `reviewer`
Gates-as-Approvals; capabilities-not-vendors; ExecutionDriver; RLS; AgentSpec	Blueprint Part B/E; CLAUDE.md non-negotiables; AGENTS.md

1.2 The one net-new capability the journeys assume

> Per the feasibility assessment, the journeys assume one substantial net-new build: the **`a11yai` capability** (the grounded VLM/LLM checkers — meaningful-alt, fake-semantics, colour-only, label — behind the ExecutionDriver/capability seam), plus a small **WCAG 2.2 knowledge base** on the existing pgvector index. Everything else in the journeys is an *extension* of an existing agent/gate or a *reuse* of existing platform machinery.

1.3 The accessibility “shift-left spine” the journeys weave through

Config	Design (05)	Build (07)	Review (08)	Test (09/09b)	Remediate	Gate → Deploy
Set WCAG 2.2 target, golden set, gate thresholds, a11y reviewer role	`ACCESSIBILITY.md` at WCAG 2.2 + **AI design checks**; a11y design gate	a11y-aware implementation in the companion worktree	Step 11 checks + **AI semantic a11y dimension**	axe + **AI checkers (POC) + agentic (P2)**; a11y test gate	defect loopback → 07 fix → re-review (self-healing)	a11y gate + SME sign-off; conformance/ VPAT

Legend used throughout: GREENFIELD BROWNFIELD BOTH | POC PHASE 2 FOUNDATION

2. Actors & the accessibility capability model

2.1 Actors (from the platform's RBAC roles, plus one new role)

Actor	Role in these journeys
Project Owner / Admin	Creates the project (greenfield) or starts onboarding (brownfield); sets the WCAG target and a11y policy.
Product Owner (PO)	Prioritises a11y outcomes; UAT sign-off (existing gate).
UX Designer	Owns the design phase (05); reviews AI design-time a11y findings; approves the a11y design gate.
Developer	Implements in the companion worktree (07); resolves a11y remediation items locally.
Tech Lead	07 task-completion gate (existing role).
Reviewer	08 remediation + merge gate (existing role); sees the AI a11y review dimension.
QA Lead	09 test gate; owns the a11y test gate decision.
Accessibility SME / Champion NEW ROLE	Owns the golden set; adjudicates uncertain AI findings in the review console; signs the conformance statement/VPAT. May be folded into QA Lead for the POC.

2.2 The accessibility capability, artifacts & gates (consistent terms used below)

Element	What it is	Status
`a11yai.check_*` capability	Grounded VLM/LLM checkers (meaningful-alt, fake-semantics, colour-only, label; +agentic in P2) behind the ExecutionDriver seam; returns *{criterion, verdict, confidence, evidence, fix}*.	NET-NEW
WCAG 2.2 + ACT knowledge base	RAG grounding on the existing pgvector Knowledge Index.	NET-NEW
`ACCESSIBILITY.md` artifact	Design a11y spec (05) — uplifted 2.1 → 2.2.	EXTEND
`test_case` (type Accessibility)	Per-criterion a11y test cases (09).	EXTEND
`a11y_report` / `test_report`	Findings with source (rule/AI/human) + confidence; baseline & run reports.	EXTEND
a11y (WCAG) gate	Pass/fail on axe + AI-confirmed at WCAG 2.2; a control-plane Approval.	EXTEND
a11y RemediationItem	Child WorkItem per a11y defect (07↔08 loop) — the auto-fix mechanism.	REUSE
Golden set + eval harness	Labelled ground truth to measure precision/recall of the AI checks.	EXTEND (PG24)
Conformance / VPAT export	Human-signed conformance statement from the a11y reports.	NET-NEW (P2)

3. Journey catalogue — overview

Nine journeys cover the full POC + Phase 2 scope across greenfield and brownfield. J1 is foundation; J2–J4 are the greenfield shift-left spine; J5–J7 are the brownfield paths (audit / remediate / continue-building); J8–J9 are Phase-2 and governance.

ID	Journey	Track	Scope	Phases touched
J1	Establish the accessibility baseline & gate for a project	BOTH	FOUNDATION	Config / project setup
J2	Author an accessible design & pass the a11y design gate	GREENFIELD	POC	Design (05)
J3	Implement & review with accessibility shift-left	GREENFIELD	POC	Build (07) + Review (08)
J4	Test with the AI accessibility POC & pass the a11y test gate	GREENFIELD	POC	Test (09/09b)
J5	Onboard an existing project & run a WCAG baseline audit	BROWNFIELD	POC	Onboard (00) + Test (09)
J6	Remediate an onboarded project to WCAG	BROWNFIELD	POC	Remediation loop (07↔08↔09)
J7	Continue building an onboarded project WCAG-compliant	BROWNFIELD	POC	Resume → J2–J4 spine
J8	Agentic AT-emulation journey testing	BOTH	PHASE 2	Test (09/09b) agentic
J9	SME review of AI findings + conformance / VPAT export	BOTH	PHASE 2	Governance / gate

4. The user journeys (narrative)

Each journey is a step map: *user action → phase · agent → a11y capability engaged → artifact / gate → outcome*, followed by journey-level acceptance criteria the build plan turns into tasks.

J1 Establish the accessibility baseline & gate for a project

BOTH FOUNDATION **Actors:** Project Owner/Admin, Accessibility SME **Goal:** make the platform ready to hold every project to WCAG 2.2 with measurable AI checks. **Trigger:** new project created or existing project onboarded.

#	User action	Phase · Agent	A11y capability	Artifact / Gate / Outcome
1	Set the project's WCAG target = **2.2 AA** and a11y policy (gate strictness) in the Project Profile	Project setup	—	Project Profile updated (audit-logged)
2	Platform resolves the `a11yai` capability for the tenant (model routing, hosted/self-host)	Integration plane	`a11yai` (config)	Per-tenant `IntegrationConnection` (RLS-scoped)
3	SME creates/imports the **golden set** (representative screens/components labelled vs WCAG 2.2)	Eval harness (PG24)	eval harness	`golden_set` artifact; baseline precision/recall run
4	Configure the **a11y gate thresholds** (confidence gate; block on AI-confirmed Level-A; track Moderate/Minor) and assign the a11y reviewer role	Gate/Approval + RBAC	—	a11y gate policy; reviewer role seeded
5	Platform seeds the **WCAG 2.2 + ACT knowledge base** into the Knowledge Index	Memory plane	RAG grounding	pgvector KB ready for grounded checks

> **Acceptance criteria:** WCAG target is set at 2.2 AA per project; the `a11yai` capability resolves per tenant under RLS; a golden set is registered and the eval harness produces a baseline; gate thresholds + a11y reviewer role are configured; the WCAG 2.2 KB is queryable; every step is audit-logged.

J2 Author an accessible design & pass the a11y design gate

GREENFIELD POC **Actor:** UX Designer **Goal:** catch accessibility problems in the design, before code. **Extends:** UX Design agent (05) Steps 5a/7 + `ACCESSIBILITY.md`.

#	User action	Phase · Agent	A11y capability	Artifact / Gate / Outcome
1	Run the design phase for the feature's screens	Design · 05	—	Wireframe states + Design-System
2	Agent produces the a11y spec at **WCAG 2.2** (uplift from 2.1) with per-criterion guidance + contrast checks	Design · 05 (Step 7)	rule (contrast) + KB	`ACCESSIBILITY.md` @ 2.2
3	AI design checks run on the rendered wireframe states (`screens/S-NN.html`)	Design · 05	`a11yai` : alt-intent, colour-only, heading/label, target size	Design `a11y_report` (criterion + confidence)
4	Designer reviews AI findings in the phase console; fixes design; low-confidence → SME	Design · 05	confidence gating	Updated wireframes
5	Approve the **a11y design gate**	Gate/Approval	—	Gate passes on zero unresolved AI-confirmed Level-A design issues

Acceptance criteria: `ACCESSIBILITY.md` is generated at WCAG 2.2 with project-specific guidance; AI design checks run on every screen state and cite criterion + confidence; the a11y design gate blocks on AI-confirmed Level-A design issues; findings are traceable to screens; low-confidence items route to the SME, not to a hard fail.

J3 Implement & review with accessibility shift-left

GREENFIELD POC **Actors:** Developer, Reviewer **Goal:** catch a11y defects at code review, before test. **Extends:** Code Review agent (08) Step 11 + the 07↔08 remediation loop.

#	User action	Phase · Agent	A11y capability	Artifact / Gate / Outcome
1	Implement the screen in the companion worktree, reading `ACCESSIBILITY.md` + design system	Build · 07	—	`code` (draft PR)
2	On PR, review runs the existing a11y code checks **+ AI semantic checks** on the rendered PR preview + a11y tree	Review · 08 (Step 11)	rule + `a11yai` : fake-semantics, label	`code_review` (a11y dimension)
3	AI-confirmed criticals → **REM-C** remediation child WorkItems (block merge); warnings → REM-W	Control plane	severity map	Remediation items on the DAG
4	Developer resolves remediation in the worktree; targeted re-review of changed files only	Build · 07 (Remediation Mode)	suggested fix	Updated `code`
5	Grant the **merge gate** once a11y + other findings are resolved/accepted	Gate/Approval (reviewer)	—	PR merges (gate-then-merge)

Acceptance criteria: 08 runs both the rule checks and the AI semantic a11y checks against `ACCESSIBILITY.md` at WCAG 2.2; AI-confirmed criticals open remediation child WorkItems and block the merge gate; every finding cites criterion + confidence + suggested fix; re-review is scoped to changed files; all findings are traced `code_review → code` .

J4 Test with the AI accessibility POC & pass the a11y test gate

GREENFIELD POC **Actors:** QA Lead, SME **Goal:** verify WCAG 2.2 on the implemented product — the POC core. **Extends:** Testing agent (09) Step 9 + Test-Automation (09b).

#	User action	Phase · Agent	A11y capability	Artifact / Gate / Outcome
1	Run accessibility testing: **axe-core at WCAG 2.2** per screen in the wireframe screen-inventory	Test · 09 (Step 9)	rule (axe)	`test_case` (Accessibility)
2	AI-checks pass runs on each screen's candidate elements	Test · 09	`a11yai`: alt, fake-semantics, colour-only, label	`a11y_report` (source + confidence + criterion)
3	Rule + AI-confirmed violations → defects (severity per WCAG level); low-confidence → SME queue	Defect loopback (PG11)	confidence gating	`defect` auto-opened / -closed
4	Automation agent generates/updates scripts (axe + AI-check invocations) via Playwright MCP	Test · 09b	Playwright MCP	Automation scripts in the worktree
5	Approve the **a11y test gate**	Gate/Approval (QA Lead)	—	Gate passes on zero AI-confirmed + rule Critical/Serious @ 2.2

Acceptance criteria: axe at WCAG 2.2 and the AI checks run on all screens; every finding carries source (rule/AI) + confidence + cited criterion; defects auto-open and auto-close through the loopback; the gate blocks on AI-confirmed Critical/Serious; run results are scored against the golden set (precision/recall reported per Report 1 §8); keyboard checks run (manual now; agentic in J8).

4b. Brownfield journeys

The three ways a user brings an *existing* project into the platform for accessibility: audit it, remediate it, or continue building it — all on the same a11y capability and gate as greenfield.

J5 Onboard an existing project & run a WCAG baseline audit

BROWNFIELD POC **Actors:** Project Owner, QA Lead/SME **Goal:** get an honest WCAG-2.2 baseline for an app that already exists. **Extends:** Onboarding agent (00) + Testing (09).

#	User action	Phase · Agent	A11y capability	Artifact / Gate / Outcome
1	Start onboarding: confirm scope (repo(s), sources); discovery; phase-completion assessment	Onboard · 00 (Steps 0–2)	—	Discovery Report
2	New **a11y posture assessment**: does `ACCESSIBILITY.md` exist? current WCAG level? does axe pass? → recorded	Onboard · 00 (gap-fill)	rule probe + KB	a11y posture in Discovery Report
3	Register existing screens/routes as pointers (register-don't-recreate); flag a missing a11y spec as a gap	Registry / Reconcile	—	Screen inventory registered
4	Run the a11y POC (J4 mechanism) on the existing app's screens/routes	Test · 09 / 09b	axe @ 2.2 + `a11yai`	**Baseline** `a11y_report` (per-criterion, severity)
5	Open a prioritised a11y defect backlog; baseline gate is *informational* on first pass (audit, not blocking)	Defect loopback	—	Defect backlog + baseline scorecard

Acceptance criteria: onboarding assesses the project's a11y posture; the baseline audit runs axe + AI on existing screens *without needing a prior design phase*; it produces a WCAG-2.2 baseline report + a prioritised defect backlog; issues are registered, not duplicated (register-don't-recreate); everything is RLS-scoped to the tenant.

J6 Remediate an onboarded project to WCAG

BROWNFIELD POC **Actors:** Developer, Reviewer, SME **Goal:** clear the baseline debt to the WCAG-2.2 target. **Reuses:** the 07↔08↔09 remediation loop (the "self-healing" mechanism).

#	User action	Phase · Agent	A11y capability	Artifact / Gate / Outcome
1	Prioritise a11y RemediationItems from the J5 baseline backlog	Control plane	—	Ordered remediation DAG
2	Each a11y defect → child WorkItem → implementation fixes in the worktree (reads the AI finding's suggested fix + criterion)	Build · 07 (Remediation Mode)	suggested fix	Source-level fix (not an overlay)
3	Re-review (08 a11y dimension) + re-test (09 axe + AI) on the changed screens only	Review · 08 / Test · 09	rule + `a11yai`	Loopback closes the defect on pass
4	SME confirms uncertain fixes; regression suite guards against new breakage	Governance	confidence gating	Progress vs baseline scorecard
5	When the baseline clears the WCAG-2.2 gate threshold → mark conformant-to-target (human-signed)	Gate/Approval (SME)	—	Conformance state recorded

Acceptance criteria: each a11y defect flows through the existing 07↔08↔09 loop; fixes are source-level; re-test confirms closure; the SME signs off; progress is tracked against the baseline; the regression suite prevents new a11y regressions; no automated conformance claim is made without the human signature.

J7 Continue building an onboarded project WCAG-compliant

BROWNFIELD POC **Actors:** all **Goal:** hold *new* work on an existing project to WCAG 2.2 from the start. **Reuses:** the greenfield spine (J2–J4).

#	User action	Phase · Agent	A11y capability	Artifact / Gate / Outcome
1	Onboarded project resumes the pipeline at its assessed phase (from J5)	Control plane	—	Resume point set
2	New features/screens flow through the greenfield spine: design (J2) → build/review (J3) → test (J4)	05 → 07/08 → 09	full `a11yai` spine	New screens WCAG-2.2 from day one
3	The a11y gate applies to new PRs; existing screens optionally covered by the J5 baseline	Gate/Approval	—	New work held to target; legacy tracked separately

Acceptance criteria: new work on a brownfield project is held to the same WCAG-2.2 shift-left spine as greenfield; the a11y gate applies to new PRs; greenfield and brownfield share one a11y capability, one gate, and one golden-set/eval mechanism; legacy debt (J5/J6) and new-work conformance are tracked distinctly.

4c. Phase-2 & governance journeys

J8 Agentic AT-emulation journey testing

BOTH PHASE 2 **Actors:** QA Lead, SME **Goal:** test the interactive/keyboard criteria a static scan can't. **Extends:** 09/09b on the existing Playwright-MCP harness.

#	User action	Phase · Agent	A11y capability	Artifact / Gate / Outcome
1	Invoke the agentic a11y tester on critical user journeys (from the platform's journeys spec)	Test · 09/09b	agentic `a11yai`	Journey test plan
2	Agent drives the app via Playwright MCP: keyboard traversal, focus order, focus-not-obscured, on-focus/input, modal focus trap, status-message announcements	Test · 09b	Playwright MCP + MutationObserver	`test_report` (agentic, confidence)
3	Failures → defects/loopback; uncertain → SME review	Defect loopback	confidence gating	Defects opened; SME queue
4	Once hardened against the **eval harness**, agentic results feed the a11y gate (augmenting the manual keyboard checklist)	Gate/Approval	eval harness (PG24)	Gate-eligible agentic coverage

Acceptance criteria: the agentic tester exercises the keyboard/interaction criteria (2.1.1, 2.1.2, 2.4.3, 2.4.11, 3.2.1/3.2.2, 4.1.3) on critical journeys; results are confidence-scored; the agentic path becomes gate-eligible *only* after it clears the eval-harness reliability bar; findings remain human-gated. (Phase-2 nature: build first, earn the gate second.)

J9 SME review of AI findings + conformance / VPAT export

BOTH PHASE 2 **Actors:** Accessibility SME, PO **Goal:** human-in-the-loop governance + a defensible conformance output. **Reuses:** gates + gate-then-publish + audit.

#	User action	Phase · Agent	A11y capability	Artifact / Gate / Outcome
1	Uncertain/low-confidence AI findings route to the SME review console; adjudicate confirm/reject	Governance	human-review console	Adjudications feed golden set + telemetry
2	SME compiles the conformance picture from `a11y_report` s (rule + AI + human, per criterion)	Governance	—	Per-criterion conformance view
3	Platform drafts a VPAT/conformance statement; SME edits + **signs** (no automated certification)	Gate/Approval	KB grounding	`conformance` artifact (draft→approved)
4	Export (gate-then-publish); audit-logged with model + prompt versions	SoR publish + Audit	—	Signed conformance/VPAT export

Acceptance criteria: every AI-confirmed finding is human-reviewable; SME adjudications improve the golden set; the conformance draft is per-WCAG-2.2-criterion with rule/AI/human provenance; only a human signs it; the export is audit-traceable (model + prompt versions); the language is risk-reduction, never automated certification (FTC-precedent guardrail).

Coverage check: greenfield = J1 → J2 → J3 → J4 (+ J8/J9). Brownfield-audit = J1 → J5. Brownfield-remediate = J5 → J6 (+ J9). Brownfield-continue-building = J5 → J7 (= J2–J4 spine) . Every scope the team

> named — “start from scratch maintaining WCAG,” “onboard and test,” “onboard and remediate,” “build it with WCAG” — is covered, on one shared capability and gate.

5. Derived user-story backlog

The journeys decompose into these epics and stories — backlog-ready, each tagged to the journeys it serves and to whether it is net-new, an extension, or a reuse of existing platform machinery. This is the direct input to the build plan.

NEW net-new build EXTEND extend an existing agent/gate REUSE reuse existing mechanism as-is

E1 a11yai capability & model gateway — NEW

Story	As a … I want … so that …	Key acceptance criteria	Journeys
US-A1	Platform engineer — an `a11yai` capability (check_alt / _semantics / _colour / _label) behind the ExecutionDriver seam — so business logic calls capabilities, not vendors.	Resolves via `get_capability` per tenant; returns {criterion, verdict, confidence, evidence, fix}; RLS-scoped; metered.	J2–J5
US-A2	Platform engineer — a model gateway routing text checks to a cheap LLM and vision checks to a VLM — so cost is controlled and models are swappable.	Temperature-0, version-pinned; per-check routing; hosted/self-host switch; cached by content hash.	J2–J5
US-A3	QA engineer — every finding to carry a cited WCAG 2.2 criterion + confidence + fix — so findings are actionable and defensible.	Strict JSON schema validated at the tool layer; low-confidence flagged for review.	All

E2 WCAG 2.2 knowledge base & grounding — NEW

Story	As a … I want … so that …	Key acceptance criteria	Journeys
US-B1	Platform engineer — WCAG 2.2 + ACT ingested into the pgvector Knowledge Index — so AI checks are grounded, not guessing.	Retrieval returns exact criterion text; versioned; per-check grounding query.	J2–J9
US-B2	SME — the 55 A/AA criteria mapped to rule/AI/human owners (Addendum A) — so the platform knows which engine runs each.	Criterion registry with owner + POC/ Phase-2 tier; drives routing.	All

E3 Design-phase a11y (UX agent 05) — EXTEND

Story	As a … I want … so that …	Key acceptance criteria	Journeys
US-C1	UX designer — `ACCESSIBILITY.md` generated at WCAG 2.2 — so the design floor matches the target.	05 Step 7 emits 2.2 criteria + project guidance; contrast per 2.2.	J2, J7
US-C2	UX designer — AI design checks on wireframe states — so design defects are caught before code.	`a11yai` runs on `screens/S-NN.html`; findings in the phase console with confidence.	J2
US-C3	UX designer — an a11y design gate — so design can't proceed with AI-confirmed Level-A issues.	Control-plane Approval; configurable threshold.	J2

E4 Code-review a11y (agent 08) — EXTEND

Story	As a … I want … so that …	Key acceptance criteria	Journeys
US-D1	Reviewer — 08 Step 11 to add AI semantic checks (fake-semantics, label) on the PR preview + a11y tree — so review catches meaning-level issues.	Findings merged into `code_review` with criterion + confidence.	J3, J7
US-D2	Reviewer — AI-confirmed a11y criticals to open REM-C child WorkItems and block merge — so they're fixed pre-merge.	Remediation items on the DAG; targeted re-review of changed files.	J3, J6

E5 Testing a11y (agents 09 & 09b) — EXTEND

Story	As a … I want … so that …	Key acceptance criteria	Journeys
US-E1	QA lead — Step 9 to run axe at WCAG 2.2 — so testing matches the target.	axe 2.2 ruleset per screen in the screen-inventory.	J4, J5
US-E2	QA lead — an AI-checks pass merged into `test_report` with source + confidence — so AI findings sit beside rule findings.	Per-screen candidate elements; defects via loopback; scored vs golden set.	J4, J5
US-E3	Test-automation engineer — 09b to script AI + agentic a11y checks alongside Playwright scripts — so a11y is in the automated suite.	Scripts generated via Playwright MCP; committed to the worktree.	J4, J8

E6 a11y gate & reviewer role — EXTEND

Story	As a … I want … so that …	Key acceptance criteria	Journeys
US-F1	QA lead — the a11y gate to evaluate axe + AI-confirmed at WCAG 2.2 with confidence thresholds — so only real failures block.	Gate policy configurable; low-confidence → review, not fail.	J2, J4, J6
US-F2	Admin — an Accessibility SME/reviewer role in the RBAC matrix — so a11y sign-off has an owner.	role → phase → gate mapping; foldable into QA Lead for the POC.	J1, J9

E7 Golden set & eval harness (PG24) — EXTEND

Story	As a … I want … so that …	Key acceptance criteria	Journeys
US-G1	SME — to create/import a golden set of labelled screens per project — so AI checks are measurable.	`golden_set` artifact; versioned; adjudicated labels.	J1
US-G2	Platform engineer — the eval harness to score `a11yai` precision/recall against the golden set in CI — so model/prompt changes are regression-tested.	Per-checker metrics; gates AgentSpec promotion.	J1, J4

E8 Brownfield a11y onboarding (agent 00) — EXTEND

Story	As a … I want … so that …	Key acceptance criteria	Journeys
US-H1	Project owner — onboarding to assess a11y posture (spec present? WCAG level? axe pass?) — so the baseline is known.	Recorded in the Discovery Report; missing spec flagged as a gap.	J5
US-H2	QA lead — to run the a11y baseline audit on existing screens without a prior design phase — so any onboarded app can be audited.	axe + AI on registered routes; baseline report + backlog; register-don't-recreate.	J5

E9 a11y remediation loopback (07 ↔ 08) — REUSE

Story	As a … I want … so that …	Key acceptance criteria	Journeys
US-I1	Developer — each a11y defect to become a remediation child WorkItem routed to implementation — so fixes flow through the existing loop.	07 Remediation Mode; targeted re-review; loopback closes on pass; source-level fix.	J3, J6

E10 Agentic AT-emulation tester — NEW (P2)

Story	As a … I want … so that …	Key acceptance criteria	Journeys
US-J1	QA lead — an agentic tester driving keyboard/interaction journeys via Playwright MCP — so interactive criteria are tested.	Keyboard/focus/on-input/status criteria; confidence-scored; defects.	J8
US-J2	SME — the agentic path gated behind an eval-harness reliability bar — so it blocks merges only once trustworthy.	Gate-eligible after passing the reliability threshold; human-gated meanwhile.	J8

E11 Governance — SME review + conformance/VPAT — NEW (P2)

Story	As a … I want … so that …	Key acceptance criteria	Journeys
US-K1	SME — a review console for uncertain AI findings — so I adjudicate and feed the golden set.	Confirm/reject; decisions write back to golden set + telemetry.	J9
US-K2	SME — to draft + sign a conformance/VPAT from the a11y reports — so we have a defensible output.	Per-criterion rule/AI/human provenance; human signature required; gate-then-publish; audited.	J9

E12 Cost, telemetry & guardrails for a11y AI — EXTEND

Story	As a … I want … so that …	Key acceptance criteria	Journeys
US-L1	Platform engineer — diff-scoped, cached a11y AI calls with per-tenant cost metering — so multi-tenant cost is controlled.	Only changed screens/elements analysed; content-hash cache; cost per run metered.	All
US-L2	Compliance owner — every AI finding logged with model + prompt version — so results are auditable.	Written to Run History / immutable audit log.	All

6. Traceability & next step

6.1 Journey → epic matrix

Journey	Epics required
J1 Baseline & gate (foundation)	E1, E2, E6, E7, E12
J2 Accessible design	E1, E2, E3, E6
J3 Implement & review	E1, E2, E4, E9
J4 Test POC	E1, E2, E5, E6, E7, E9, E12
J5 Brownfield baseline audit	E1, E2, E5, E8, E12
J6 Brownfield remediate	E4, E5, E9, E6
J7 Brownfield continue-building	E3, E4, E5 (the greenfield spine)
J8 Agentic AT-emulation (P2)	E5, E10, E7
J9 SME review + conformance (P2)	E11, E2, E6, E12

6.2 POC vs Phase-2 split (what the build plan sequences)

Slice	Journeys	Epics
FOUNDATION	J1	E1, E2, E6, E7, E12
POC	J2, J3, J4, J5, J6, J7	E3, E4, E5, E8, E9 (on the E1/E2 foundation)
PHASE 2	J8, J9	E10, E11 (+ hardening of E5/E7)

6.3 What comes next

> With these journeys and the backlog agreed, the **build plan** is a direct derivation: sequence the epics (Foundation → POC → Phase 2), turn each user story into `BUILD_PLAN.md` tasks under the platform's claim/branch/DoD discipline, and slot the agent extensions (05/08/09/09b) as "~15% data-reference" edits per the migration spec while the one net-new capability (`a11yai` + WCAG-2.2 KB) gets its own scoping spike. Recommend we author it as a `docs/PHASE_<n>_A11Y_BUILD_SPEC.md` in the platform's own spec style so Claude Code implements rather than re-decides.

Evidence, assumptions & caveats

- **Grounded in:** `agents/09_testing/agent.md`, `agents/09b_test_automation/agent.md`, `legacy_suite/agents/05_ux_design_agent.md` (Steps 5a/7, `ACCESSIBILITY.md`), `legacy_suite/agents/08_code_review_agent.md` (Step 11), `legacy_suite/agents/00_onboarding_agent.md` (Steps 0–2), `docs/SDLC_Platform_Master_Build_Blueprint.md` (PG11/PG21/PG24; gates; capabilities), `AGENTS.md`, `docs/PHASE_2_BUILD_SPEC.md` (07↔08 loop; companion worktree; gate roles).
- **Assumptions:** the `a11yai` capability + WCAG-2.2 KB are built (feasibility §4); the platform's Phase-3 a11y gate / defect loopback / eval harness are available by the time this lands (they are on the roadmap); the new Accessibility SME role may be folded into QA Lead for the POC.
- **Caveats:** journey step granularity is at the "phase · agent · capability" level so it survives the platform's ongoing build; exact endpoint/screen wiring is fixed in the build spec. The POC/Phase-2 criterion coverage, model choices (LLM vs VLM), and tech stack are detailed in Report 1 and Addendums A & B. The reuse/new tags mirror the feasibility assessment (~70% reuse / ~30% net-new).